

TITLE: Work done report for ECFM Software development
Workpackage

Milestone: 3 (Period: 03-April-2023 to 02-July-2023)

Ref PO No.: COM:IND:M300:138:2022-23 dated 07/09/2022 & Amdl
dated 18/05/2023 and GEM contract No. GEMC-511687734264868 dated 07/09/2022

TITLE: Work done report for ECFM Software development
Workpackage

Milestone: 4 (Period: 2023-07-03 to 2023-10-02)

Ref PO No: COM:IND:M300:138:2022-23 dated 07/09/2022 & Amd1 dated
18/05/2023 and GEM contract No. GEMC-511687734264868 dated 07/09/2022

ECFM OFF SW Build v7.6.06					
Sl no.	Phases of work plan	Actual Efforts	Actual Efforts Start Date	Actual Efforts End Date	File artefacts Directory delivered in CD
1.	Requirement Analysis & review phase	SSS Document Generation and release	2023-07-03	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\SSS ADA/AWS/ECFM-EU/SSS/002, VERSION 6.22 DATED SEP 2023
		SRS document generation implementation	2023-07-13	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\SRS ADA/AWS/ECFM-EU/SRS/003 VERSION 3.23 DATED OCT 2023
2.	Design phase	SDD document generation for implementation	2023-07-17	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\SDD ADA/AWS/ECFM-EU/SDD/005, VERSION 3.26 DATED OCT 2023
3.	Coding phase	Source code update for Version 7.6.06 Requirements	2023-07-18	2023-09-15	a)D:\ECFM_OFF_SW_v7_6_06\ECFM_Source_code\object_code\app_ecfm_lane1_v7_6_06 b)D:\ECFM_OFF_SW_v7_6_06\ECFM_Source_code\object_code\app_ecfm_lane2_v7_6_06 c)D:\ECFM_OFF_SW_v7_6_06\ECFM_Source_code\object_code\Sp_ecfm_v44

ECFM OFF SW Build v7.6.06					
Sl no.	Phases of work plan	Actual Efforts	Actual Efforts Start Date	Actual Efforts End Date	File artefacts Directory delivered in CD
4.	Testing phase	Version Description Document (VDD) generation	2023-09-22	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\VDD ADA(AWS)/ECFM-EU/VDD/11.2, Version 122.0 Dated: Oct 2023
		Release Note Document Generation for implementation	2023-09-27	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\Release_Notes_V7_6_06_OCT 2023.doc
		Module Level Testing for implementation	2023-09-16	2023-09-29	Module level test report ADA/AVN/ECFM_EU/TR/39, Ver1.0 Dated: OCT 2023
		STD & STR Document Generation for testing	2023-07-31	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\STD\ADA/ECFM-EU/STD/7.2, Version 8.24 Dated: Oct 2023 D:\ECFM_OFF_SW_v7_6_06\STR\ADA/ECFM-EU/STR/7.2, Version 8.24 Dated: Oct 2023

ECFM OFF SW Build v7.6.06					
Sl no.	Phases of work plan	Actual Efforts	Actual Efforts Start Date	Actual Efforts End Date	File artefacts Directory delivered in CD
		Unit Level Testing for implementation	2023-09-16	2023-09-29	D:\ECFM_OFF_SW_v7_6_06\Module_level_test_report&Scripts

27/9/23
 Project Coordinator (ADA)
 (G. S. S. S. S.)